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  Gateway Pacific Terminal Environmental Review Process 
Critical Path Tracking 

 
IMPORTANT NOTE: ‘Estimated’ dates provide a best estimate by responsible parties involved in the environmental review process for the Gateway Pacific 
Terminal (GPT) project. The estimated dates are uncertain due to the complexity of the GPT project and the environmental review process.  
 

Estimated Completed Parties Responsible Tasks – Detailed  Status/Notes 

COMPLETE APPLICATIONS – APPLICANTS 

3/19/2012 3/19/2012 PIT (Ari) Submit New Shoreline Substantial 
Development Permit (SSDP) application to 
Whatcom County. 

Due date based on County extension deadline. 
Ari committed to submittal before 3/19/2012.   

3/19/2012 3/19/2012 PIT (Ari) Submit Major Development Permit 
(MDP).outstanding information items to 
Whatcom County (as originally identified in 
6/23/2011 County letter). 

Ari committed to submittal before 3/19/2012.   

3/19-4/2/2012 3/19-4/2/2012 County (Tyler) Review SSDP and MDP.  

4/2/2012 4/2/2012 County (Tyler) Issue determination of completeness for 
processing for SSDP. 

 

4/2/2012 4/2/2012 County (Tyler) Issue determination of completeness for 
processing for MDP. 

 

4/16/2012 4/16/2012 County (Tyler) Issue Notice of Application Allows for 30-day comment period, due 
5/16/2012. 

TBD  BNSF Submit JARPA to Ecology (401 certification). Will submit after receiving response from 
USACE. 

TBD 11/29/2013 PIT (Ari) 

BNSF (Skip K) 

Submit project information, including 
technical reports, BA/BE, ESA/EFH, NHPA, etc. 

Determine whether critical path. Provide prior 
to commencement of scoping. 
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Estimated Completed Parties Responsible Tasks – Detailed  Status/Notes 

CONSULTANT SELECTION  

1/04/2012 

 

1/04/2012 

 

NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

Issue RFP for Potential NEPA/SEPA 3rd party 
contractors. 

Posted (1/04/2012) – County  

1/13/2012 1/13/2012 Consultants – various Optional submittal of questions. Share questions with applicants if need input. 

1/18/2012  1/27/2012  NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

Optional pre-proposal conference. Applicants will attend to respond to questions 
regarding project proposals. (Addendum 1 
change – 1/17/2012) 

1/23/2012  1/25/2012  NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

Issuance of addendum.  Include sample county contract for consultant 
review (County). (Addendum 1 change – 
1/17/2012) 

2/7/2012  2/14/2012  Consultants – various Proposals due. Copies provided to applicants. (Addendum 3, 
verbal change noted – 1/27/2012) 

2/7-28/2012  2/14-3/6/2012  NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

Review and evaluate consultant proposals. (Addendum 3, verbal change noted – 
1/27/2012) 

2/29-3/2/2012  3/7/2012  SEPA Co-leads (Tyler, 
Alice) 

Select and invite consultants for interviews. The USACE will participate according to MOU. 
(Addendum 3, verbal change noted – 
1/27/2012) 

3/7/2012  3/14-15/2012  SEPA Co-leads (Tyler, 
Alice) 

Conduct interviews. The USACE will participate according to MOU. 
Applicants will be in room to listen. 
(Addendum 3, verbal change noted – 
1/27/2012) 

March 2012 3/30/2012 SEPA Co-leads (Tyler, 
Alice) 

Select 3rd party consultant (3PC). The USACE will participate according to MOU. 
Agency selection will be followed by discussion 
with applicant. 

Late April 2012 5/30/2012 County (Tyler) Announce “Apparent Successful Contractor” 
and send notification via fax or e-mail to 
unsuccessful proposers. 

Ecology issued press release regarding 
consultant selection. 

Late April 2012 6/12/2012 County (Tyler) 

PIT (Ari), BNSF (Skip) 

Negotiate and finalize applicant contract.   
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Estimated Completed Parties Responsible Tasks – Detailed  Status/Notes 

Late April 2012 6/12/2012 County (Tyler) 

3rd Party Consultant 
(3PC) 

Negotiate and finalize 3PC contract.  

 

Includes: Notice to Proceed. EIS work plan and 
schedule. Communications Protocol. 
(Addendum 3, verbal change noted – 
1/27/2012) 

Late April 2012 6/12/2012 County (Tyler) File contract. Key milestone. 

May 2012 6/12/2012 NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

3PC 

Begin contract work.  

Late April 2012  6/22/2012 County (Tyler) Hold debriefing conferences (if requested). Addendum 3, verbal change noted – 
1/27/2012 

INITIAL NEPA/SEPA WORK 

Early May 2012 6/20/2012 3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Introductory meeting of 3PC with NEPA/SEPA 
co-lead agencies, applicants, ORA.  

Discuss communication protocols, 
coordination, moving forward. 

May 2012 6/12-20/2012 3PC Consultant reviews background information 

and visits project site. 

Site visit would include co-lead agencies and 
applicants. 

May 2012 6/20 & 29/2012 NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

3PC 

Kickoff meetings between 3PC, co-lead 
agencies and others as determined by co-leads 
to provide information. 

 

June 2012 9/21/2012 USACE (Randel) Issue Notice of Intent (NOI) to prepare EIS for 
NEPA and local “Special Public Notice”. 

Key milestone.  

June 2012 August/ 
September 2012 

USACE (Randel) Tribal notifications.  

June 2012 9/21/2012 USACE (Randel) Publish Notice in Federal Register (FR). Contained in Federal Register Volume 77, No. 
184, Friday, September 21, 2012 (58531-
58532) 

June 2012 9/24/2012 County (Tyler) Issue Determination of Significance (DS) for 
SEPA. 

Key milestone. 

June 2012 9/24/2012 County (Tyler) Issue public notice per WCC 16.08.130.  
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Estimated Completed Parties Responsible Tasks – Detailed  Status/Notes 

June 2012 9/24/2012 Ecology (Alice) Post DS in SEPA Register.  

PUBLIC SCOPING 

3/20/2012 3/20/2012 SEPA Co-leads ( Tyler, 
Alice) 

ORA (Jane, Greg, 
Scott) 

Public information meeting – pre-scoping #1. 
Focus on environmental impact review 
process.  

Conduct at Bellingham High School theater, 6-
8 p.m. 

May 2012 August/ 
September 2012 

3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Develop public participation plan (PPP), 
communication plan, scoping approach 
(schedule, logistics). 

 

May/June 2012 August/ 
September 2012 

3PC Arrange for scoping events.  

June 2012 9/24/2012 NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

Begin Public Scoping Period (120 days). Key milestone. 

June/July 2012 9/24/2012 3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Distribute scoping info, materials.  

June/July 2012 10/27/2012  to 
12/13/2012 

3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Public scoping events.  

July 2012 11/9/2012 NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

Government agency scoping event. If deemed necessary, applicants will attend to 
provide information. 

July/August 
2012 

1/22/2012 NEPA/SEPA Co-leads 
(Randel, Tyler, Alice) 

Close of scoping period.  

January/ 
February 2013 

3/29/2013 3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Compile and review comments.  Scoping report with summary of comments 
posted on GPT EIS website. 

February/April 
2013 

July 2013 3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Establish scope of analysis for EIS.  
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Estimated Completed Parties Responsible Tasks – Detailed  Status/Notes 

May 2013 7/31/2013 3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Release information on NEPA and SEPA scope 
of EIS. 

Key milestone. 

ENVIRONMENTAL IMPACT STATEMENT (EIS) 

Spring 2013 March 2013 3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Begin preparing draft EIS. Co-leads and contractor work on elements of 
EIS. 

2014 or later  3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Issue draft EIS, open public comment period, 
and have public hearing. 

 

2014 or 2015  3PC w/ NEPA/SEPA 
Co-leads (Randel, 
Tyler, Alice) 

Issue final EIS.  

     

Updated: August 22, 2013 (Version 10)    

Website: GPT MAP Team website: http://www.ezview.wa.gov/pr/site/alias__1357/tools/27378/tools.aspx  

     

 

http://www.ezview.wa.gov/pr/site/alias__1357/tools/27378/tools.aspx

